



2025 Santa Cruz Wharf End Interim Repair Project Communications Team Update

Feb. 18, 2026 through Mar. 5, 2026



Bents 167-171 Post Collapse



Bents 167-170 End Interim Repair

- ☑ 30 of 30 piles have been driven. The pile-driving crane has been removed from the jobsite.
- ☑ The roadway at Bent 148 remains closed, but is expected to re-open by mid-March. ***Stagnaro's remains open with pedestrian access.***
- ☑ Remaining work includes completion of Bent 170, construction of the sea lion viewing hole, installation of new railings, patching of the deck, and installation of new asphalt.

(see project images following page)




Last pile hoist (30 of 30).



Clearing jobsite in preparation for new decking and asphalt.




New stringers at Bent 169. These will be extended to the last bent (Bent 170).



New T-straps connecting new piles to pile caps.



Apprentice project inspector at work.



Wharf framing detail.

